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 2005  BACKCOUNTRY TRAILWORK PRODUCTION (page 1)   

 

Multi-tier 
Wall             
(Sq. Ft.)

Causeway 
(Lin. Yds.)

Waterbars 
(Each)

Rip Rap
(Lin. Yds.)

Retainer bars 
(Each)

Rehabilitation 
(Lin. Yds.)

Trail 
Miles OTHER PROJECTS

INYO         

April 0.00 0.00 0.00 0.00 0.00 0.00 0.53
New Trail Construction (NTC)                             --925.3 linear 
yards (0.53 miles) .  

May 170.00 0.00 0.00 13.30 0.00 0.000,5 NTC-- 893 linear yards  (0.51 miles)   
June 120.00 10.00 10.00 0.00 35.00 0.00 10.00 

July 56.00 40.70 0.00 0.00 34.00 0.00 46.00

Mortar repair of bridge abutments--  4 sq. ft.      Bridge railinig 
repair & replace--  200 linear feet.        Hand carry lumber & 
hardware-- 60 trips X 8 miles round trip = 480 miles crew total.

August 0.00 11.00 0.00 0.00 5.00 880.00 28.50NTC-- 880 linear yards  (0.5 miles)   
September 15.00 54.00 5.00 0.00 104.00 0.00 0.00 
Season 
Totals 361.00 115.70 15.00 13.30 178.00 880.00 85.03NTC-- 2,693.3 linear yards (1.53 miles)  
 40.11 128.56 4.46 14.78 52.87  240.77

 1.60 5.14 0.18 0.59 2.11  9.63
         
KINGS 
CANYON         
April 0.00 0.00 0.00 0.00 0.00 0.00 40.00 
May 189 61.3 0 0 0 0 12.1 
June 275.5 30.3 2 12.6 32 0 0 
July 166 45.3 1 0 18 0 19.5Drift fence repair-- 2 sections = 500 lin. ft.
August 661 8.7 7 0 36 0 0 
September 394 21.7 14 0 35 917 16NTC-- 917 linear yards (0.52 miles)  
Season 
Totals 1,685.50 167.30 24.00 12.60 121.00 917.00 87.60NTC-- 917 linear yards (0.52 miles)  
 187.28 185.89 7.13 14.00 35.94  430.23

 7.49 7.44 0.29 0.56 1.44  17.21
         
YOSEMITE  I         
April 0.00 0.00 0.00 0.00 0.00 0.00 11.00 
May 0.00 0.00 0.00 0.00 0.00 0.00 15.00150 linear feet of split rail fence
June 14.00 15.70 8.00 36.00 60.00 0.00 1.00 
July 0.00 0.00 0.00 0.00 0.00 0.00 1.20NTC-- 2,112 linear yards (1.2 miles)  
August 0.00 0.00 0.00 0.00 0.00 0.00 1.60NTC-- 2,800 linear yards (1.6 miles)  
September 50.00 35.30 13.00 0.00 12.00 0.00 5.26NTC-- 450 linear yards (0.26 miles)  
Season 
Totals 64.00 51.00 21.00 36.00 72.00 0.00 35.06

NTC-- 5,362 linear yards (3.05 miles)           150 linear feet of 
split rail fence

 7.11 56.67 6.24 40.00 21.38  131.40
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 0.28 2.27 0.25 1.60 0.86  5.26
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Multi-tier 
Wall             
(Sq. Ft.)

Causeway 
(Lin. Yds.)

Waterbars 
(Each)

Rip Rap
(Lin. Yds.)

Retainer bars 
(Each)

Rehabilitation 
(Lin. Yds.)

Trail 
Miles OTHER PROJECTS

YOSEMITE  II         
April 0.00 0.00 0.00 0.00 0.00 0.00 5.50 
May 20.00 0.00 0.00 5.00 10.00 0.00 15.50 
June 572.00 0.00 0.00 0.00 0.00 0.00 21.00 
July 110.00 6.67 12.00 29.00 10.00 0.00 12.00 
August 39.00 0.00 5.00 31.20 28.00 0.00 25.50Bridge repair & replace-- 20 linear feet
September 46.50 13.50 6.00 28.50 14.00 0.00 23.00 
Season 
Totals 787.50 20.17 23.00 93.70 62.00 0.00 102.50Bridge repair & replace-- 20 linear feet
 87.50 22.41 6.83 104.11 18.41  239.27

 3.50 0.90 0.27 4.16 0.74  9.57
         
KLAMATH         
April 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
May 0.00 12.00 4.00 0.00 1.00 0.00 9.75 
June 48.00 0.00 0.00 0.00 0.00 0.00 11.50 
July 12.00 22.00 24.00 0.00 22.00 0.00 5.00 
August 51.50 18.00 9.00 0.00 38.00 0.00 22.50 
September 0.00 2.30 1.00 0.00 14.00 0.00 2.00 
Season 
Totals 111.50 54.30 38.00 0.00 75.00 0.00 50.75 
 12.39 60.33 11.29 0.00 22.28  106.28

 0.50 2.41 0.45 0.00 0.89  4.25
         
STANISLAUS        

April 0.00 5.00 0.00 0.00 0.00 14,520.00 2.23
Seasonal Bridge Installation-- 1 @ 60 linear feet & 1@ 100 lin. 
ft. = 160 lin. ft.

May 18.00 13.30 0.00 0.00 36.70 3,630.00 33.75 
June 0.00 0.00 0.00 0.00 0.00 0.00 22.50NTC-- 60 linear yards
July 0.00 0.00 0.00 0.00 0.00 0.00 26.00 
August 0.00 0.00 2.00 17.80 17.00 0.00 0.00 
September 20.00 130.00 0.00 75.20 0.00 0.00 0.00 

Season 
Totals 38.00 148.30 2.00 93.00 17.00 18,150.00 84.48

Seasonal Bridge Installation-- 1 @ 60 linear feet & 1@ 100 lin. 
ft. = 160 lin. ft.               NTC--  60 linear yards

 4.22 164.78 0.59 103.33 5.05  277.98
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Multi-tier 
Wall             
(Sq. Ft.)

Causeway 
(Lin. Yds.)

Waterbars 
(Each)

Rip Rap
(Lin. Yds.)

Retainer bars 
(Each)

Rehabilitation 
(Lin. Yds.)

Trail 
Miles OTHER PROJECTS

2005 Totals 3,047.50 556.77 123.00 248.60 525.00 19,947.00 445.42

Five (5) bridges  /  650 linar feet of fence              New Trail 
Construction                                                                                
> 9,032.3 linear yards     (5.14 miles)

        1,425.92

        57.04
1979-2004
Totals 116,319.30 33,037.72 9,523.00 7,174.54 23,854.00N/A 6,840.25 
         
1979-2005
Totals 119,366.80 33,594.49 9,646.00 7,423.14 24,379.00N/A 7,285.67 
         

Season
Record

9,495    
1988          5 
Crews

2,012
1988
5 Crews

829
1984
4 Crews

791
1980
3 Crews

1,883
2001
6 Crews N/A

500.55
2002
6 Crews  

         

Crew
Record

4,363
Kings Cyn. 
1992

1,035.6
Klamath/ 
Kings 1996

543
Kings Cyn. 
1984

421
Yosemite II
1980

658
Yosemite I
1997 N/A

168.3
Kings 
Cyn.
2002  
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